
Number Item Due Date

1

Council to approve request to go to bid, height variance, 

Testing, and Ordinance 8/18/09

2 First Posting 8/21/09

3 Second Posting 8/28/09

4 Pre Bid Meeting 9/8/09

5 Addendum / deadline for Contractor questions 9/15/09

6 Answer questions 9/22/09

7 Bid Opening 9/29/09

8 Bid Evaluation Due 10/7/09

9 Memo due for Bid Award 10/12/09

10 Council to approve Bid Award 10/20/09

11 Precon Meeting 10/29/2009*

12 Notice to Proceed 11/2/2009*

13 Mobilization 11/3/2009*
* Approximate Dates

August 18, 2009

Municipal Center Parking Garage Bid 

Timeline
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